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Quarterly Progress Report
April 2003-June 2003

State Route 73 Compeost Storm Water Filter Systems -
Site Specific Replacement Schedule

Attachment B
CSF Track | Regional Site-Specific Estimated Date Constraints/Comments
System Board Corrective Action of Completion
457L | San  |Alternative inlets and outlets — Winter Construction on schedule
Diego _|hold and release 2003
506R 0 San Combined detention / filtration Corrective action selected - based on site
Diego layout and runoff hydrology / hydraulics.
Replacement not yet scheduled - CSF
being monitored (CDO Directive No. 4)
Hydrologic Sub Area 901.21 (Oso Creek)
535L | San Altemative inlets and outlets — Winter Construction on schedule
Diego |hold and release 2003
583L ] San  |SWMP detention basin Winter * Project on schedule
Diego 2004 » ‘Corrective action selected - based on site
layout and runoff hydrology / hydraulics.
604R 0 San SWMP detention basin Corrective action selected - based on site
Diego layout and runoff hydrology / hydraulics.
Replacement not yet scheduled - CSF
being monitored (CDO Directive No. 4)
® Hydrologic Sub Area 901.13 (Aliso Creek)
613L I San Alternative inlets and outlets — Winter « Construction on schedule
Diego _|hold and release 2003
630L Il San Phase Il GSRD with sediment Spring Completion date adjusted to reflect
(CSF anly) Diego |[trap 2004 coordination efforts with TCA on traffic-
related design issues.
Archaeological monitoring required during
construction.
635L 1l San  [SWMP detention basin Winter Project on schedule
Diego ‘ 2004 Corrective action selected - based on site
Y layout and runoff hydrology / hydraulics.
Negotiations for easement acquisition are
on-going.
654R I San Alternative inlets and outlets — Winter Construction on schedule
Diego _|hold and release 2003
659L ] San |SWMP detention basin Winter Project on schedule
Diego 2004
696R I San  |SWMP detention basin Winter » Project on schedule.
(upstream Diego 2004 * Corrective action selected - based on site
of 659L) : layout and runoff hydrology / hydraulics.
765L I San Wet Basin Winter Project on schedule.
(2™ basin - Diego 2004 » Archaeological survey prior to ground
757L disturbing activities required.
upstream) Biological and noise monitoring may be
required during bird nesting season due
to adjacent mitigation and Conservation
Habitat areas.
780R | San |Altemnative inlets and outlets — Summer Project on schedule.
Diego - |skimmer 2004 « Biological and noise monitoring may be
. required during bird nesting season due
to adjacent mitigation and Conservation
Habitat areas.
Archaeological monitoring may be
required during construction.
785L 0 San SWMP detention basin Corrective action selected - based on site
Diego layout and runoff hydrology / hydraulics.
Replacement not yet scheduled - CSF
being monitored (CDO Directive No. 4)
Hydrologic Sub Area 901.12 (Laguna
Canyon)
789L ] San  |SWMP detention basin Winter Completion date adjusted to reflect
Diego 2004 environmental coordination efforts.
Mitigation areas, wetlands, and wildlife
crossing adjacent to site
Biological and noise monitoring may be
required during construction
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808R 1 San Alternative inlets and outlets — Winter e Construction on schedule.
. Diego |skimmer 2003 » Biological monitoring continues, with no
Cal. Gnatcatcher sitings to-date.
859L | San Alternative inlets and outlets — Winter * Construction on schedule.
Diego |skimmer 2003 « Biological monitoring continues, with no
Cal. Gnatcatcher sitings to-date.
878R [ San Alternative inlets and outlets — Winter e Construction on schedule.
Diego [skimmer 2003 « Biological monitoring continues, with no
Cal. Gnatcatcher sitings to-date.
883L | San Detention basin optimization — Summer e Construction on schedule
Diego |bypass 2003 « Biological monitoring continues, with Cal.
Gnatcatchers observed near the site.
893L | San Detention basin optimization — Summer e Construction on schedule
Diego |bypass 2003 s Biological monitoring continues, with Cal.

Gnatcatchers observed near the site.




